CORRES. CONTROL
OUTGOWG LTR NQ.

“m—— | EGzG ROCKY FLATS

DOECQRDH# _*__

9 3RF [4AST EG&GROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 804020464 « (303) 966-7000

DIST. Rlex
AMARAL M.E. ’
BENEDET I, R.L.

BENJAMIN, A.
BERMAN, H.5.
SRARCH DB November 18, 1993
CARNIVAL, G.J.
COPP, RD.
DAVIS, J.G.
FERRERA, DW.
HANNL, B.J.
HARMAN, LK.
FEALY, 1.4J.

| s o i

HEDANL, T Acting Director

HUTCHINS, N.M. Environmental Restoration Dw:saon 9000813687
KIRBY, WA. | DOE,RFO

KUESTER. A.W. ,

R — FEASIBILITY STUDY PLANNING AG

MANN. H.P.

VARK GE. REEMENT WITH AGENCIES - WSB-460-93
MCDONALD, MM, .
MCKENNA_F.G. The Interagency Agreement-directed Operable Unit (OU) Projects are beginning the second

mggéﬁ?‘f’g: \;!:K- part of the Remedial Investigation/Feasibility Study (RI/FS) process. OUs 1, 2, 3 and 6

POTTER GL have begun work on their respective FSs. Our experience with OU 1, leading the RI
;‘gﬁgOiVM- : process, shows that prior planning with the Regulatory Agencies (the Environmental
3 ANBDUN N, Protection Agency and thg quorado Department of Health) is highly desirable. This letter
; ggt\ﬂgﬁ GDt: proposes tha.t a dialog begin with the Agencies to scope the entire FS process and develop a
| SULLIVAN M T, - common basis for expectations and agreement on the FS.
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EG&G Rocky Flats, Inc. will develop an outline of the FS process that identifies individual

WILSON, J.M. ' tasks, task objectives, key decisions to be made and interrelationship to other related tasks.

WYANT k,:'.o. - r This generic FS outline will form the basis for discussions with the Agencies and

%L_ v devek?pment 9f the planning agreement document. Agency meetings would concentrate on the
M ;i ' technical FS issues only, and problems requiring further study would only be identified as

. needed. The objectives of the FS Planning Agreement are as follows:
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S | 1) Identify individual tasks in the FS process.
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8 ) Develop FS schedule.
9) Document this planning agreement as the basis for individual OU FS development.

10) Present FS process and planning agreement to the Department of Energy, Rocky
Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the
agreement.

The FS outline will be developed for a meeting with DOE, RFO representatives by
December 1, 1993. The outline and agreement objectives can be refined at that time.
Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8,
1993.

Please call me, or Michael Guillaume of my staff at 966-8557, if you have further
questions.
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W. S. Busby

Acting Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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